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Louisiana Readiness Reviews Due Dates 

Activity 
 

Due Date* 

IPRO sends draft CCN-P readiness review submission instructions/documents 
to DHH 
 

08/29/11 

IPRO conducts demonstration of IPRO’s readiness review Access database 
tool for DHH 
 

08/31/11 

DHH reviews draft CCN-P instructions/documents and provides feedback to 
IPRO 
 

09/02/11 

IPRO sends draft CCN-S readiness review submission instructions/documents 
to DHH 
 

09/06/11 

IPRO incorporates DHH feedback and sends pre-onsite documentation request 
and FTP instructions to CCN-Ps 
 

09/06/11 

DHH reviews draft CCN-S instructions/documents and provides feedback to 
IPRO 
 

09/09/11 

IPRO conducts orientation session/webinar for CCN-Ps to present the 
readiness review process including the documentation submission instructions 
 

09/08/11 

IPRO incorporates DHH feedback and sends pre-onsite documentation request 
and FTP instructions to CCN-Ss 
 

09/12/11 

IPRO conducts orientation session/webinar for CCN-Ss to present the 
readiness review process including the documentation submission instructions* 
 

09/15/11 

CCN-Ps submit pre-onsite documentation to IPRO 
 

09/06/11 – 09/28/11 

CCN-Ss submit pre-onsite documentation to IPRO 
 

09/12/11 – 09/30/11 

IPRO contacts CCN-Ps to schedule onsite reviews 
 

Week of 09/12/11 

IPRO contacts CCN-Ss to schedule onsite reviews 
 

Week of 09/19/11 

IPRO conducts onsite CCN-P readiness reviews 
 

Week of 10/17/11 

IPRO conducts onsite CCN-S readiness reviews 
 

Week of 10/24/11 

 

*dates are subject to change pending a decision regarding protests 


